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ESTIMATE RUN 07/18/2019

ESTIMATE SUMMARY 17:06:35

CONTID: C22503         ESTIMATE NO: 0007 PROG 2005

PCN: 22503-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FIBER OPTIC ON US 24 (I25 TO WOODLAND PARK) PERCENT TIME:

PROJECT NO: ITS0242-088                   

FIBER OPTIC ON US 24 (I25 TO WOODLAND PARK)

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,976,768.50 PARTICIPATING $ $ 187,569.00

AWARD PROJECT AMT: 2,478,928.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
17,164.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,054.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.55

FIXED COMPLETION DATE

FIXED COMPLETION DATE

46.14%

1,603,228.00

187,569.00

204,733.35

202,678.57

$

$

$

$

1,373,540.50

0.00

1,373,540.50

240,795.34

1,614,335.84

-37,183.93

0.00

1,577,151.91

0.00

AMOUNT DUE 1,577,151.91 202,678.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 202,678.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

TELLER

  

194.0 TIME ALLOW: 9/27/2019 ??:??:??

ORIG TIME ALLOW: 9/27/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/19/2018

01/07/2019

06/30/2019

11/15/2018

11/26/2018

12/18/2018

12/19/2018
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PCN: 22503-BID    ESTIMATE RUN 07/18/2019

PROJECT: ITS0242-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 144.000

0.000

202-00240  
 

4,032.00144.000

0.00

919.000

SY  

28.00000

0010 Potholing 94.000

0.000

203-01597  
 

940.0094.000

0.00

200.000

HOUR

10.00000

0015 *Erosion Log Type 1 (12 Inch) 8,891.000

1,360.000

208-00002  
 

46,129.5010,251.000

6,120.00

15,450.000

LF  

4.50000

0015 MATERIAL ALLOWANCE Erosion Log 9,508.991

-1,360.000

14,473.758,148.991

-2,415.55LF  

1.77614

0020 *Aggregate Bag 190.000

0.000

208-00035  
 

1,330.00190.000

0.00

190.000

LF  

7.00000

0025 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

4.000

EACH

500.00000

0030 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

10.00000

0035 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

60.000

HOUR

10.00000

0040 *Sweeping (Sediment Removal) 2.500

0.000

208-00106  
 

25.002.500

0.00

100.000

HOUR

10.00000

0045 *Erosion Control Management 15.000

0.000

208-00207  
 

4,005.0015.000

0.00

75.000

DAY 

267.00000

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

15.000

ACRE

1,050.00000
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PCN: 22503-BID    ESTIMATE RUN 07/18/2019

PROJECT: ITS0242-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

15.000

ACRE

3,000.00000

0060 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

15.000

ACRE

800.00000

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,500.000

LB  

3.20000

0070 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

5.000

HOUR

125.00000

0075 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

5.000

SY  

100.00000

0080 *Hot Mix Asphalt (Patching) (Asphalt) 144.000

0.000

403-00721  
 

5,184.00144.000

0.00

919.000

SY  

36.00000

0085 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

4,400.000

LF  

5.00000

0090 Manhole (Traffic Management System) 0.000

4.000

604-39050  
 

30,000.004.000

30,000.00

6.000

EACH

7,500.00000

0090 MATERIAL ALLOWANCE ITS Manhole 0.000

1.000

2,388.001.000

2,388.00EACH

2,388.00000

0095 Manhole (Traffic Management System) (Special) 5.000

6.000

604-39050  
 

82,500.0011.000

45,000.00

23.000

EACH

7,500.00000

0095 MATERIAL ALLOWANCE ITS Manhole (Special) 0.000

11.000

28,209.8211.000

28,209.82EACH

2,564.52941
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PCN: 22503-BID    ESTIMATE RUN 07/18/2019

PROJECT: ITS0242-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Fence (Plastic) 120.000

0.000

607-11525  
 

600.00120.000

0.00

1,000.000

LF  

5.00000

0100 MATERIAL ALLOWANCE Plastic Fence 880.000

0.000

2,860.00880.000

0.00LF  

3.25000

0105 Location Marker (Fiber Optic)(Dome) 14.000

0.000

612-00260  
 

1,400.0014.000

0.00

94.000

EACH

100.00000

0105 MATERIAL ALLOWANCE Fiber Marker (Dome) 70.000

0.000

1,522.5070.000

0.00EACH

21.75000

0110 2 Inch Electrical Conduit (Bridge) (Special) 0.000

0.000

613-00207  
 

0.000.000

0.00

2,630.000

LF  

80.00000

0115 Electrical Conduit (Plastic)(Multiduct) 190.000

15.000

613-03491  
 

1,640.00205.000

120.00

41,735.000

LF  

8.00000

0115 MATERIAL ALLOWANCE Light Conduit, Plast 24,640.000

-15.000

90,620.0024,625.000

-55.20LF  

3.68000

0120 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

0.000

613-03492  
 

0.000.000

0.00

10,995.000

LF  

30.00000

0125 Electrical Conduit (Plastic) (Multiduct) (Special) 10,962.000

781.000

613-03500  
 

293,575.0011,743.000

19,525.00

11,743.000

LF  

25.00000

0130 Electrical Conduit (Plastic) (Multiduct) (Special) 
(Outside Pavement)

35,337.000

2,979.000

613-03500  
 

766,320.0038,316.000

59,580.00

38,316.000

LF  

20.00000

0130 MATERIAL ALLOWANCE SCH-80 and Futurepath Conduit 9,177.000

-2,979.000

22,808.646,198.000

-10,962.72LF  

3.68000



CONTID: C22503         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22503-BID    ESTIMATE RUN 07/18/2019

PROJECT: ITS0242-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 Pull Box (24"x36"x24") 17.000

0.000

613-07023  
 

22,950.0017.000

0.00

60.000

EACH

1,350.00000

0135 MATERIAL ALLOWANCE 24x36 Pull Box 43.000

0.000

25,597.9043.000

0.00EACH

595.30000

0135 MATERIAL ALLOWANCE 24x36 Apron 43.000

0.000

14,921.0043.000

0.00EACH

347.00000

0135 MATERIAL ALLOWANCE Wire Mesh for Pull Boxes 43.000

0.000

5,733.3343.000

0.00EACH

133.33333

0140 Pull Box (30"x48"x24") 6.000

1.000

613-07040  
 

12,600.007.000

1,800.00

7.000

EACH

1,800.00000

0140 MATERIAL ALLOWANCE 30x48 Pull Box 0.000

0.000

0.000.000

0.00EACH

765.00000

0140 MATERIAL ALLOWANCE 30x48 Apron 0.000

0.000

0.000.000

0.00EACH

518.00000

0145 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

28.000

EACH

500.00000

0145 MATERIAL ALLOWANCE SFP Optic Modules 28.000

0.000

5,812.1028.000

0.00EACH

207.57500

0150 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

28.000

EACH

100.00000

0155 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

4.000

EACH

750.00000
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PCN: 22503-BID    ESTIMATE RUN 07/18/2019

PROJECT: ITS0242-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

1,850.000

LF  

5.00000

0160 MATERIAL ALLOWANCE 12 Strand Fiber Cable 1,850.000

0.000

388.501,850.000

0.00LF  

0.21000

0165 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

9.000

EACH

500.00000

0170 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

5.000

EACH

1,000.00000

0175 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0180 Fiber Optic Cable (Single Mode) (Install Only) 0.000

0.000

614-87499  
 

0.000.000

0.00

93,170.000

LF  

1.25000

0185 Ethernet Switch Type I (3931) 0.000

0.000

614-87691  
 

0.000.000

0.00

4.000

EACH

5,000.00000

0185 MATERIAL ALLOWANCE 3931 Ethernet Switch 6.000

0.000

14,489.526.000

0.00EACH

2,414.92000

0190 Ethernet Switch Type II (3930) 0.000

0.000

614-87692  
 

0.000.000

0.00

4.000

EACH

5,000.00000

0190 MATERIAL ALLOWANCE 3930 Ethernet Switches 2.000

0.000

5,536.742.000

0.00EACH

2,768.37000

0195 Ethernet Aggregation Switch Type I (5142) 0.000

0.000

614-87697  
 

0.000.000

0.00

1.000

EACH

15,000.00000
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PCN: 22503-BID    ESTIMATE RUN

PROJECT: ITS0242-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0195 MATERIAL ALLOWANCE 5142 Ethernet Agg Switch 1.000

0.000

5,433.541.000

0.00EACH

5,433.54000

0200 *Mobilization 0.600

0.400

626-00000  
 

25,000.001.000

10,000.00

1.000

L S 

25,000.00000

0205 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

40.000

HOUR

30.00000

0210 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

250.00000

0215 Traffic Control Management 88.000

22.000

630-00012  
 

37,620.00110.000

7,524.00

175.000

DAY 

342.00000

0220 Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

90.003.000

0.00

12.000

EACH

30.00000

0225 Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

240.008.000

0.00

36.000

EACH

30.00000

0230 Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

60.002.000

0.00

16.000

EACH

30.00000

0235 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

50.000

EACH

45.00000

0240 Portable Message Sign Panel 0.500

0.000

630-80355  
 

2,500.000.500

0.00

2.000

EACH

5,000.00000

0245 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.500

630-80358  
 

600.001.000

300.00

2.000

EACH

600.00000
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PCN: 22503-BID    ESTIMATE RUN 07/18/2019

PROJECT: ITS0242-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

20.00000

0255 Traffic Cone 85.000

0.000

630-80380  
 

1,700.0085.000

0.00

200.000

EACH

20.00000

0260 Mobile Attenuator 83.000

22.000

630-85041  
 

31,500.00105.000

6,600.00

150.000

DAY 

300.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0275 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0280 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0285 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,613,335.84203,733.352,975,768.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Sanitary Facility 0.000

1.000

620-00020  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

CAT 1,000.001,000.001,000.00CURRENT AMT0400 $ $ $

$ 1,614,335.84204,733.35$2,976,768.50$CURRENT AMTPROJECT TOTAL


